
Freedom Upgrade Project Monthly Construction Update for December 2020: 

 Startup and testing of Phase 2 of the upgrade project 

December 2020 Work Plan 

 Construction work has continued to progress during the COVID-19 pandemic as it has 
been considered "critical infrastructure" under state orders.  The project team has taken 
measures to mitigate the risk of spreading the disease in accordance with federal, state 
and local guidance.    

 Start-up, testing and commissioning work is underway.  This is the process of quality 
checking the electrical work and verifying that the equipment operates as designed, then 
energizing individual pieces of equipment to ensure correct operation. The work is now 
focused on troubleshooting issues as the new equipment starts operation.  It’s expected 
that the start-up, testing and commissioning phase of the project will continue into 2021.  

 Commissioning runs commenced on the new compressors in July and will continue into 
2021.  This is the process of starting the engines and compressing gas to test that the 
engines and compressors are operating as designed.  In general, the new units are 
operating up to 24-hours per day now depending on station gas needs and any 
necessary commissioning checkout.  The project may be venting gas to perform 
maintenance on the units.  Residents may occasionally hear gas blowdowns through the 
month of December. 

 The project commissioning team is scheduled to complete the regulatory compliance 
emission testing for the new units in December.       

 During the commissioning phases, both the new compressors and some of the legacy 
units will be operating at the same time. 

December 2020 Work Schedule 

 The project will work a Monday - Friday, 7:00AM – 5:30PM schedule.  The project is 
expecting to work Saturdays this month; however, the work will be mostly inside the 
compressor building and shouldn’t be noticeable to the neighbors.      


